
Implementation	
  Chart:	
  Working	
  Draft	
  
3-­‐6-­‐15
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Update	
  the	
  My	
  School	
  DC	
  online	
  tools	
  and	
  application	
  to	
  reflect	
  the	
  updated	
  boundaries. COMPLETED.	
  	
  Online	
  school	
  search	
  tool	
  (School	
  Finder)	
  with	
  new	
  
boundaries	
  will	
  launch	
  no	
  later	
  than	
  November	
  15,	
  2014	
  at	
  
www.myschooldc.org.	
  

http://www.myschooldc.org/

Update	
  the	
  My	
  School	
  DC	
  online	
  tools	
  and	
  application	
  to	
  reflect	
  the	
  phase-­‐in	
  policies. COMPLETED.	
  	
  The	
  My	
  School	
  DC	
  online	
  lottery	
  application	
  will	
  open	
  on	
  
December	
  15,	
  2014	
  at	
  www.myschooldc.org	
  and	
  reflect	
  the	
  phase-­‐in	
  
policies	
  that	
  minimize	
  impact	
  on	
  students	
  and	
  families.	
  	
  

http://www.myschooldc.org/

Continuously	
  update	
  the	
  parent	
  FAQ	
  to	
  provide	
  more	
  information	
  and	
  clarity	
  for	
  families. COMPLETED	
  and	
  ONGOING.	
  	
  An	
  updated	
  parent	
  FAQ	
  can	
  be	
  found	
  on	
  
the	
  DCPS	
  website	
  at	
  www.dcps.dc.gov/DCPS/boundaries.	
  	
  DCPS	
  will	
  
continuosly	
  update	
  this	
  document	
  to	
  provide	
  clarity	
  and	
  guidance	
  on	
  
issues	
  raised	
  by	
  parents	
  and	
  families.

http://www.dcps.dc.gov/DCPS/boundaries

Release	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  Handbook	
  for	
  SY15-­‐16	
  to	
  
clarify	
  and	
  reflect	
  current	
  and	
  new	
  policies.	
  	
  

COMPLETED.	
  	
  The	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  
Handbook	
  for	
  SY15-­‐16	
  will	
  be	
  available	
  on	
  the	
  DCPS	
  website	
  
(www.dcps.dc.gov)	
  no	
  later	
  than	
  December	
  8,	
  2014.

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Train	
  school	
  registrars	
  and	
  school	
  staff	
  on	
  the	
  new	
  boundaries	
  and	
  phase-­‐in	
  policies. COMPLETED.	
  	
  School	
  registrars	
  attend	
  multiple	
  trainings	
  throughout	
  
the	
  year.	
  	
  Registrars	
  will	
  be	
  required	
  to	
  attend	
  at	
  least	
  one	
  training	
  on	
  
the	
  new	
  boundaries	
  and	
  phase-­‐in	
  policies	
  prior	
  to	
  April,	
  when	
  
enrollment	
  packets	
  are	
  available.

Provide	
  comprehenive	
  parent	
  support	
  through	
  hotline	
  and	
  email	
  communication. COMPLETED	
  and	
  ONGOING.	
  	
  Parents	
  and	
  families	
  can	
  call	
  202-­‐478-­‐
5738	
  or	
  email	
  Enroll@dc.gov	
  with	
  questions	
  regarding	
  the	
  boundary	
  
changes.	
  	
  The	
  hotline	
  is	
  available	
  M-­‐F	
  from	
  9AM-­‐5PM.	
  	
  All	
  voicemail	
  or	
  
email	
  messages	
  will	
  be	
  responded	
  to	
  within	
  24-­‐	
  48	
  hours.	
  Other	
  
outreach	
  activities	
  include:
-­‐	
  Backpack	
  mail	
  to	
  families
-­‐	
  EdFest	
  (www.myschooldc.org)
-­‐	
  My	
  School	
  DC	
  canvassing

Pair	
  all	
  DCPS	
  zoned	
  whole	
  school	
  dual-­‐language	
  programs	
  with	
  a	
  non	
  dual-­‐langauge	
  
alternative.	
  	
  The	
  dual-­‐language	
  schools	
  or	
  programs	
  include:	
  	
  Bancroft	
  ES,	
  Bruce-­‐Monroe	
  ES,	
  
Columbia	
  Heights	
  EC	
  (6-­‐8),	
  Oyster-­‐Adams	
  EC,	
  and	
  Powell	
  ES	
  (at	
  K	
  only).

COMPLETED.	
  	
  The	
  four	
  whole	
  school	
  dual-­‐language	
  DCPS	
  zoned	
  dual-­‐
language	
  schools	
  have	
  been	
  paired	
  with	
  a	
  non	
  dual-­‐language	
  
alternative	
  for	
  families	
  who	
  live	
  in-­‐boundary	
  and	
  do	
  not	
  meet	
  the	
  
language	
  requirements	
  or	
  who	
  don't	
  believe	
  a	
  dual-­‐language	
  program	
  
is	
  the	
  best	
  fit	
  for	
  their	
  child.	
  	
  Please	
  refer	
  to	
  the	
  Summary	
  of	
  SY15-­‐16	
  
Implementation	
  Plan	
  document	
  on	
  the	
  DCPS	
  website.

http://www.dcps.dc.gov/DCPS/boundaries

Update	
  the	
  placement	
  policy	
  for	
  how	
  in-­‐boundary	
  parents	
  access	
  the	
  non	
  dual-­‐language	
  
alternative.

COMPLETED.	
  The	
  policy	
  and	
  process	
  that	
  guides	
  how	
  the	
  pairing	
  works	
  
and	
  how	
  parents	
  can	
  access	
  the	
  non	
  dual-­‐language	
  alternative	
  will	
  be	
  
included	
  in	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  
Handbook	
  for	
  SY15-­‐16.	
  The	
  handbook	
  will	
  be	
  available	
  on	
  the	
  DCPS	
  
website	
  no	
  later	
  than	
  December	
  8,	
  2014.

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Recommendation	
  3:	
  Establish	
  middle	
  school	
  attendance	
  zones	
  by	
  
combining	
  elementary	
  attendance	
  zones	
  designated	
  to	
  
geographically	
  feed	
  into	
  the	
  middle	
  school	
  and	
  establish	
  high	
  
school	
  attendance	
  zones	
  by	
  combining	
  middle	
  school	
  or	
  PK-­‐8th	
  
school	
  zones	
  designated	
  to	
  geographically	
  feed	
  into	
  the	
  high	
  
school.	
  

SY15-­‐16

See	
  Recommendation	
  1. See	
  Recommendation	
  1.

Identify	
  how	
  the	
  enrollment	
  process	
  protocols	
  will	
  change,	
  including	
  any	
  necessary	
  timelines	
  
for	
  when	
  this	
  policy	
  is	
  enforced.

PENDING.	
  	
  DCPS	
  will	
  work	
  with	
  registrars	
  and	
  other	
  staff	
  to	
  identify	
  the	
  
necessary	
  guidelines	
  and	
  protocols	
  needed	
  to	
  best	
  implement	
  this	
  
policy.

Update	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  Handbook	
  to	
  include	
  this	
  
requirement	
  and	
  provide	
  the	
  details	
  for	
  how	
  this	
  policy	
  will	
  be	
  enforced	
  at	
  the	
  school	
  level.

PENDING.	
  	
  The	
  policy	
  will	
  be	
  included	
  in	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  
and	
  Enrollment	
  Handbook	
  that	
  will	
  be	
  available	
  on	
  the	
  DCPS	
  website	
  a	
  
year	
  prior	
  to	
  implementation

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Recommendation	
  1:	
  Retain	
  the	
  existing	
  policies	
  on	
  attendance	
  
zones,	
  which	
  give	
  each	
  student	
  the	
  right	
  to	
  attend	
  a	
  grade-­‐
appropriate	
  school	
  based	
  on	
  his/her	
  place	
  of	
  residence,	
  and	
  adopt	
  
the	
  updated	
  and	
  revised	
  elementary	
  and	
  PK-­‐8th	
  attendance	
  zones	
  
recommended	
  by	
  the	
  Advisory	
  Committee	
  on	
  Student	
  
Assignment.

SY15-­‐16

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  2:	
  Provide	
  students	
  residing	
  in	
  zone	
  for	
  a	
  whole	
  
school	
  dual-­‐language	
  elementary	
  or	
  PK-­‐8th	
  school	
  the	
  right	
  to	
  
attend	
  a	
  non-­‐dual	
  language	
  school	
  that	
  the	
  Chancellor	
  has	
  
designated	
  as	
  the	
  by-­‐right	
  alternative	
  to	
  the	
  zoned	
  dual-­‐language	
  
school.

SY15-­‐16

Office	
  of	
  Specialized	
  Instructions	
  
and	
  Office	
  of	
  Student	
  Enrollment	
  

and	
  School	
  Funding

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  4:	
  A	
  student	
  whose	
  place	
  of	
  residence	
  within	
  
the	
  District	
  of	
  Columbia	
  changes	
  from	
  one	
  attendance	
  zone	
  to	
  a	
  
different	
  attendance	
  zone	
  shall	
  be	
  permitted	
  to	
  stay	
  in	
  the	
  school	
  
until	
  the	
  end	
  of	
  the	
  school	
  year.	
  The	
  student	
  must	
  obtain	
  a	
  seat	
  
through	
  the	
  out-­‐of-­‐boundary	
  lottery	
  via	
  the	
  My	
  School	
  DC	
  	
  system	
  
in	
  order	
  to	
  stay	
  at	
  the	
  school	
  beyond	
  the	
  end	
  of	
  the	
  school	
  year.

To	
  Be	
  Determined
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Train	
  school	
  registrars	
  and	
  school	
  staff	
  on	
  how	
  to	
  enforce	
  this	
  policy. PENDING.	
  	
  School	
  registrars	
  attend	
  multiple	
  trainings	
  throughout	
  the	
  
year.	
  Registrars	
  will	
  be	
  required	
  to	
  attend	
  at	
  least	
  one	
  training	
  on	
  the	
  
new	
  boundaries,	
  phase-­‐in	
  and	
  student	
  assignment	
  policies	
  prior	
  to	
  
April,	
  when	
  enrollment	
  packets	
  are	
  available.

Recommendation	
  5:	
  Provide	
  DCPS	
  elementary	
  students	
  access	
  by	
  
right	
  to	
  the	
  middle	
  school	
  designated	
  as	
  a	
  next-­‐level	
  school	
  in	
  the	
  
geographic	
  feeder	
  pattern	
  for	
  the	
  elementary	
  school	
  they	
  
complete,	
  regardless	
  of	
  whether	
  a	
  student	
  lives	
  in	
  the	
  attendance	
  
zone	
  of	
  the	
  designated	
  middle	
  school.	
  

SY15-­‐16

See	
  Recommendation	
  1. See	
  Recommendation	
  1.

Recommendation	
  6:	
  Provide	
  DCPS	
  middle-­‐grade	
  students	
  access	
  
by	
  right	
  to	
  the	
  high	
  school	
  designated	
  as	
  a	
  next-­‐level	
  school	
  in	
  the	
  
geographic	
  feeder	
  pattern	
  for	
  the	
  middle	
  school	
  they	
  complete,	
  
regardless	
  of	
  whether	
  a	
  student	
  lives	
  in	
  the	
  attendance	
  zone	
  of	
  
the	
  designated	
  high	
  school.	
  

SY15-­‐16

See	
  Recommendation	
  1. See	
  Recommendation	
  1.

Identify	
  which	
  programs	
  are	
  ready	
  (specialized	
  curriculum	
  and	
  resources	
  in	
  place	
  and	
  staff	
  
trained)	
  to	
  align	
  and	
  feed	
  into	
  each	
  other,	
  per	
  the	
  programmatic	
  feeder	
  patterns.	
  	
  	
  

COMPLETED	
  FOR	
  SY15-­‐16.	
  	
  The	
  STEM	
  programmatic	
  feeder	
  pattern	
  is	
  
ready	
  to	
  implement.	
  	
  This	
  means	
  that	
  current	
  8th	
  grade	
  students	
  at	
  
McKinley	
  MS	
  will	
  have	
  the	
  right	
  to	
  attend	
  Woodson	
  HS	
  for	
  9th	
  grade	
  
beginning	
  SY15-­‐16.

Office	
  of	
  Teaching	
  and	
  Learning	
  and	
  
Office	
  of	
  Student	
  Enrollment	
  and	
  

School	
  Funding

For	
  those	
  programs	
  not	
  yet	
  in	
  place,	
  identify	
  the	
  estimated	
  timleline	
  for	
  when	
  the	
  
programmatic	
  feeder	
  pattern	
  can	
  be	
  implemented.

PENDING.	
  The	
  dual-­‐language	
  feeder	
  pattern	
  is	
  not	
  yet	
  ready	
  to	
  be	
  
implemented.	
  	
  The	
  Roosevelt	
  DL	
  program	
  will	
  begin	
  in	
  SY16-­‐17.	
  	
  The	
  
MacFarland	
  DL	
  program	
  will	
  open	
  after	
  Roosevelt	
  DL	
  program	
  launches.

Ensure	
  that	
  the	
  My	
  School	
  DC	
  lottery	
  application	
  reflects	
  the	
  additional	
  rights	
  for	
  eligible	
  
families.

COMPLETED.	
  The	
  SY15-­‐16	
  lottery	
  will	
  reflect	
  the	
  STEM	
  programmatic	
  
feeder	
  pattern.	
  
PENDING.	
  The	
  lottery	
  for	
  SY16-­‐17	
  is	
  scheduled	
  to	
  reflect	
  the	
  DL	
  feeder	
  
pattern	
  to	
  Roosevelt.	
  	
  Once	
  a	
  timeline	
  for	
  opening	
  MacFarland	
  is	
  
established,	
  the	
  appropriate	
  lottery	
  will	
  reflect	
  the	
  DL	
  feeder	
  pattern	
  to	
  
MacFarland.

Recommendation	
  8:	
  Adopt	
  the	
  updated	
  DCPS	
  feeder	
  patterns	
  
recommended	
  by	
  the	
  Advisory	
  Committee	
  on	
  Student	
  
Assignment.	
  	
   SY15-­‐16

See	
  Recommendations	
  1	
  and	
  7. See	
  Recommendations	
  1	
  and	
  7.
UPDATE.	
  As	
  of	
  February	
  2015,	
  Mayor	
  Bowser	
  established	
  	
  dual	
  rights	
  
for	
  Kelly	
  Miller	
  MS	
  students	
  to	
  attend	
  either	
  Eastern	
  HS	
  (by	
  feeder	
  
right)	
  or	
  Woodson	
  HS	
  (by	
  geographic	
  right)	
  starting	
  in	
  SY15-­‐16.

http://www.dcps.dc.gov/DCPS/boundaries

Identify	
  a	
  set	
  of	
  schools	
  to	
  pilot	
  this	
  policy.	
  To	
  understand	
  more	
  about	
  the	
  the	
  goals	
  of	
  the	
  
pilot	
  and	
  how	
  schoosl	
  were	
  identfied,	
  please	
  visit	
  the	
  Boundary	
  Implementation	
  Plan:	
  
Summary	
  of	
  Changes	
  for	
  SY15-­‐16	
  at	
  www.dcps.dc.gov/DCPS/boundaries

COMPLETED.	
  	
  The	
  following	
  schools	
  will	
  pilot	
  this	
  policy	
  for	
  SY15-­‐16:	
  	
  
Amidon-­‐Bowen	
  ES,	
  Bunker	
  Hill	
  ES,	
  Burroughs	
  ES,	
  King	
  ES,	
  Stanton	
  ES,	
  
and	
  Van	
  Ness	
  ES.	
  	
  Additional	
  schools	
  may	
  be	
  added.

Early	
  Childhood	
  Education	
  Division,	
  
Office	
  of	
  Specialized	
  Instruction

http://www.dcps.dc.gov/DCPS/boundaries

Adjust	
  the	
  My	
  School	
  DC	
  lottery	
  application	
  to	
  reflect	
  the	
  new	
  right	
  given	
  to	
  in-­‐boundary	
  
families	
  at	
  the	
  pilot	
  schools.

COMPLETED.	
  	
  The	
  My	
  School	
  DC	
  Lottery	
  application,	
  opening	
  on	
  Dec	
  
15,	
  will	
  guarantee	
  a	
  match	
  for	
  in-­‐boundary	
  families	
  applying	
  for	
  PK3	
  or	
  
PK4	
  at	
  a	
  pilot	
  school	
  	
  -­‐	
  as	
  long	
  as	
  they	
  have	
  not	
  been	
  matched	
  at	
  school	
  
they	
  ranked	
  higher.	
  	
  For	
  more	
  information	
  on	
  how	
  this	
  works,	
  please	
  
see	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  Handbook	
  
available	
  on	
  the	
  DCPS	
  website	
  by	
  December	
  8,	
  2014.

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Conduct	
  extensive	
  parent	
  outreach	
  to	
  inform	
  families	
  living	
  in-­‐boundary	
  to	
  the	
  pilot	
  schools	
  
of	
  their	
  new	
  right	
  through	
  the	
  lottery	
  deadlines.

COMPLETED.	
  Starting	
  in	
  November,	
  DCPS	
  will	
  use	
  their	
  parent,	
  school,	
  
and	
  community	
  networks	
  to	
  ensure	
  impacted	
  families	
  and	
  communities	
  
are	
  aware	
  of	
  this	
  new	
  policy.

Office	
  of	
  Communications/Office	
  of	
  
Family	
  and	
  Public	
  Engagement

Identify	
  space	
  needs	
  at	
  pilot	
  schools	
  in	
  order	
  to	
  accommodate	
  demand	
  through	
  the	
  lottery.	
  
Work	
  with	
  DGS	
  to	
  ensure	
  space	
  is	
  ready	
  for	
  opening	
  of	
  school	
  in	
  Fall	
  2015.

IN	
  PROGRESS.	
  Pilot	
  schools	
  currently	
  have	
  available	
  space	
  for	
  potential	
  
expansion.	
  	
  DCPS	
  must	
  closely	
  monitor	
  lottery	
  applications	
  to	
  ensure	
  
they	
  are	
  prepared	
  should	
  additional	
  space	
  be	
  needed.

Office	
  of	
  Facilities	
  and	
  IT	
  
Administration

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  7:	
  Provide	
  DCPS	
  students	
  access	
  by	
  right	
  to	
  the	
  
designated	
  next	
  level	
  school	
  in	
  the	
  programmatic	
  feeder	
  pattern	
  
for	
  the	
  specialized	
  program/school	
  they	
  complete.	
  

Beginning	
  in	
  SY15-­‐16

Office	
  of	
  Specialized	
  Instruction	
  and	
  
Office	
  of	
  Student	
  Enrollment	
  and	
  

School	
  Funding

Recommendation	
  9:	
  Provide	
  each	
  child	
  residing	
  within	
  the	
  
attendance	
  zone	
  of	
  a	
  DCPS	
  Title	
  I	
  	
  school	
  by	
  right	
  access	
  to	
  PK3	
  
and	
  PK4	
  in	
  his/her	
  zoned	
  DCPS	
  school	
  via	
  the	
  My	
  School	
  DC	
  
	
  system.

Phase-­‐in	
  starting	
  with	
  subset	
  
of	
  pilot	
  schools	
  in	
  SY15-­‐16

Recommendation	
  4:	
  A	
  student	
  whose	
  place	
  of	
  residence	
  within	
  
the	
  District	
  of	
  Columbia	
  changes	
  from	
  one	
  attendance	
  zone	
  to	
  a	
  
different	
  attendance	
  zone	
  shall	
  be	
  permitted	
  to	
  stay	
  in	
  the	
  school	
  
until	
  the	
  end	
  of	
  the	
  school	
  year.	
  The	
  student	
  must	
  obtain	
  a	
  seat	
  
through	
  the	
  out-­‐of-­‐boundary	
  lottery	
  via	
  the	
  My	
  School	
  DC	
  	
  system	
  
in	
  order	
  to	
  stay	
  at	
  the	
  school	
  beyond	
  the	
  end	
  of	
  the	
  school	
  year.

To	
  Be	
  Determined
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Assess	
  the	
  process	
  and	
  enrollment	
  impact	
  at	
  pilot	
  schools,	
  identify	
  lessons	
  learned	
  and	
  areas	
  
of	
  improvement.

PENDING.	
  	
  Beginning	
  in	
  May,	
  DCPS	
  will	
  work	
  with	
  pilot	
  school	
  leaders	
  
to	
  assess	
  parent	
  outreach	
  efforts,	
  and	
  application	
  and	
  enrollment	
  
numbers	
  to	
  identify	
  best	
  practices	
  and	
  lessons	
  learned	
  during	
  the	
  pilot	
  
year.	
  	
  

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

By	
  Spring	
  2015,	
  identify	
  capital	
  funds	
  to	
  support	
  the	
  space	
  modifications	
  needed	
  to	
  
implement	
  this	
  policy.

PENDING.	
  DCPS	
  has	
  begun	
  the	
  process	
  for	
  capital	
  planning	
  for	
  FY16.	
  	
  As	
  
a	
  part	
  of	
  that	
  process,	
  DCPS	
  will	
  work	
  to	
  identify	
  funds	
  to	
  support	
  the	
  
future	
  implementation	
  of	
  this	
  policy.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

By	
  December	
  2015,	
  identify	
  the	
  next	
  set	
  of	
  schools	
  to	
  implement	
  this	
  policy. PENDING.	
  	
  Beginning	
  in	
  October,	
  DCPS	
  will	
  work	
  to	
  identify	
  the	
  next	
  set	
  
of	
  schools	
  that	
  will	
  implement	
  this	
  policy	
  for	
  SY16-­‐17.

Office	
  of	
  Specialized	
  Instruction	
  and	
  
Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

http://dcps.dc.gov/DCPS/In+the+Classroom/How+Stu
dents+Are+Supported/Title+I+Information

Recommendation	
  10:	
  Title	
  I	
  schools	
  shall	
  provide	
  access	
  to	
  excess	
  
PK3	
  and	
  PK4	
  seats	
  in	
  the	
  out-­‐of-­‐boundary	
  lottery	
  via	
  the	
  My	
  
School	
  DC	
  	
  system. Current	
  policy

For	
  more	
  information	
  on	
  how	
  to	
  access	
  PK3	
  and	
  PK4	
  programs,	
  please	
  visit	
  the	
  Enroll	
  in	
  Our	
  
School	
  section	
  of	
  the	
  DCPS	
  website	
  and	
  review	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  
Enrollment	
  Policy	
  Handbook.

See	
  Recommendation	
  9. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Recommendation	
  11:	
  Non-­‐Title	
  I	
  schools	
  shall	
  provide	
  access	
  by	
  
lottery	
  to	
  their	
  PK3	
  or	
  PK4	
  seats	
  based	
  on	
  program	
  availability	
  and	
  
capacity	
  and	
  applicable	
  lottery	
  preferences.	
   Current	
  policy

For	
  more	
  information	
  on	
  how	
  to	
  access	
  PK3	
  and	
  PK4	
  programs,	
  please	
  visit	
  the	
  Enroll	
  in	
  Our	
  
School	
  section	
  of	
  the	
  DCPS	
  website	
  and	
  review	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  
Enrollment	
  Policy	
  Handbook.

See	
  Recommendation	
  9. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Recommendation	
  12:	
  DCPS	
  shall	
  work	
  with	
  local	
  schools,	
  parents	
  
and	
  communities	
  to	
  develop	
  a	
  written	
  program,	
  facility	
  plan	
  and	
  
budget	
  in	
  support	
  of	
  the	
  expansion	
  of	
  early	
  childhood	
  rights	
  for	
  
families	
  living	
  in	
  zones	
  of	
  Title	
  I	
  schools	
  .	
  	
  

Ongoing

See	
  Recommendation	
  9. See	
  Recommendation	
  9. Office	
  of	
  Specialized	
  Instruction

Recommendation	
  13:	
  DCPS	
  shall	
  undertake	
  a	
  boundary	
  study	
  to	
  
consider	
  re-­‐opening	
  Ferebee-­‐Hope	
  to	
  adequately	
  serve	
  the	
  
community	
  living	
  within	
  the	
  Hendley	
  attendance	
  zone. Spring	
  2015

See	
  Recommendations	
  35	
  and	
  36. See	
  Recommendations	
  35	
  and	
  36. Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

Recommendation	
  14:	
  DCPS	
  shall	
  undertake	
  a	
  boundary	
  and	
  
student	
  travel	
  study	
  for	
  the	
  Kenilworth,	
  Thomas,	
  and	
  River	
  
Terrace	
  communities;	
  consider	
  re-­‐opening	
  Kenilworth;	
  and	
  
explore	
  options	
  for	
  River	
  Terrace	
  so	
  the	
  children	
  living	
  within	
  the	
  
new	
  Thomas	
  boundary	
  are	
  adequately	
  served.

Spring	
  2015

See	
  Recommendations	
  35	
  and	
  36. See	
  Recommendations	
  35	
  and	
  36. Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

Recommendation	
  15:	
  DCPS	
  shall	
  undertake	
  a	
  boundary	
  and	
  
student	
  travel	
  study	
  to	
  consider	
  re-­‐opening	
  Marshall	
  to	
  
adequately	
  serve	
  the	
  community	
  living	
  within	
  the	
  new	
  Langdon	
  
boundary.	
   Spring	
  2015

See	
  Recommendations	
  35	
  and	
  36. See	
  Recommendations	
  35	
  and	
  36. Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

By	
  December	
  2015,	
  identify	
  capital	
  funds	
  to	
  support	
  the	
  full	
  modernization	
  of	
  the	
  building. COMPLETED.	
  Currently,	
  the	
  Capital	
  Improvement	
  Plan	
  (CIP)	
  has	
  over	
  
$49.1M	
  budgeted	
  in	
  FY18	
  and	
  FY19	
  for	
  the	
  full	
  modernization	
  of	
  Shaw	
  
MS.	
  	
  The	
  CIP	
  is	
  reviewed	
  annually	
  and	
  adjusted	
  for

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

18	
  months	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  being,	
  DCPS	
  will	
  establish	
  a	
  program	
  planning	
  
committee	
  that	
  includes	
  schools,	
  community,	
  parent	
  and	
  feeder	
  school	
  representatives.	
  The	
  
goal	
  of	
  this	
  committee	
  is	
  to	
  work	
  with	
  DCPS	
  on	
  the	
  program	
  and	
  curriculum	
  design.	
  	
  The	
  
program	
  design	
  will	
  inform	
  the	
  SIT	
  process.	
  	
  

PENDING.	
  In	
  an	
  effort	
  to	
  better	
  inform	
  the	
  SIT	
  and	
  facility	
  design	
  
process,	
  DCPS	
  will	
  establish	
  a	
  program	
  design	
  process	
  that	
  will	
  focus	
  on	
  
engaging	
  the	
  community	
  and	
  prospective	
  parents	
  in	
  the	
  design	
  of	
  the	
  
school	
  program	
  and	
  curriculum.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

When	
  DGS	
  engages	
  an	
  architect	
  for	
  the	
  project,	
  establish	
  the	
  SIT	
  and	
  begin	
  the	
  facility	
  
planning	
  process.

PENDING.	
  The	
  SIT	
  will	
  include	
  representatives	
  from	
  the	
  feeder	
  schools	
  
and	
  a	
  representative	
  from	
  the	
  program	
  planning	
  committee.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

Recommendation	
  9:	
  Provide	
  each	
  child	
  residing	
  within	
  the	
  
attendance	
  zone	
  of	
  a	
  DCPS	
  Title	
  I	
  	
  school	
  by	
  right	
  access	
  to	
  PK3	
  
and	
  PK4	
  in	
  his/her	
  zoned	
  DCPS	
  school	
  via	
  the	
  My	
  School	
  DC	
  
	
  system.

Phase-­‐in	
  starting	
  with	
  subset	
  
of	
  pilot	
  schools	
  in	
  SY15-­‐16

Recommendation	
  16:	
  DCPS	
  shall	
  open	
  a	
  stand-­‐alone	
  middle	
  
school	
  at	
  the	
  original	
  Shaw	
  MS	
  site	
  to	
  replace	
  the	
  middle	
  grades	
  
program	
  at	
  Cardozo	
  HS.

SY20-­‐21
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At	
  least	
  one	
  year	
  before	
  the	
  school	
  opens,	
  decide	
  whether	
  there	
  will	
  be	
  a	
  planning	
  principal. PENDING.	
  It	
  is	
  not	
  standard	
  policy	
  to	
  hire	
  a	
  planning	
  principal	
  for	
  the	
  
opening	
  of	
  a	
  new	
  school.	
  DCPS	
  will	
  consider	
  a	
  number	
  of	
  factors	
  
including	
  but	
  not	
  limited	
  to	
  the	
  school's	
  needs,	
  the	
  availability	
  of	
  
qualified	
  candidates,	
  the	
  programming	
  offered	
  at	
  the	
  school,	
  available	
  
budget	
  and	
  impact	
  to	
  other	
  schools.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

In	
  October	
  2019,	
  establish	
  a	
  transition	
  and	
  recruitment	
  committee	
  that	
  focuses	
  on	
  
community	
  and	
  parent	
  awareness	
  and	
  outreach	
  of	
  the	
  opening	
  of	
  the	
  new	
  school,	
  supports	
  
the	
  grade	
  configuration	
  changes	
  at	
  the	
  feeder	
  schools,	
  and	
  works	
  to	
  enroll	
  families.	
  	
  At	
  least	
  
one	
  parent	
  from	
  each	
  feeder	
  school	
  must	
  be	
  represented	
  on	
  the	
  committee.

PENDING.	
  To	
  ensure	
  a	
  successful	
  opening	
  of	
  Shaw	
  MS,	
  DCPS	
  will	
  
partner	
  with	
  the	
  school	
  community	
  to	
  focus	
  on	
  outreach	
  and	
  
recruitment.	
  Another	
  important	
  focus	
  of	
  this	
  group	
  will	
  be	
  to	
  help	
  
families	
  transition	
  from	
  the	
  education	
  campus	
  model	
  to	
  a	
  stand-­‐alone	
  
MS.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

By	
  Spring	
  2015,	
  identify	
  capital	
  funds	
  to	
  support	
  the	
  modernization	
  of	
  the	
  building. IN	
  PROGRESS.	
  	
  Currently	
  $7M	
  dollars	
  are	
  allocated	
  in	
  FY15	
  in	
  the	
  
Capital	
  Improvement	
  Plan	
  (CIP)	
  for	
  the	
  modernization	
  of	
  MacFarland.	
  
The	
  current	
  budget	
  does	
  not	
  cover	
  a	
  full	
  modernization	
  of	
  MacFarland.	
  
By	
  April	
  2015,	
  DCPS	
  and	
  the	
  Mayor’s	
  Office	
  will	
  propose	
  a	
  schedule	
  for	
  
the	
  sequence	
  of	
  middle	
  school	
  openings	
  along	
  with	
  relevant	
  costs	
  and	
  
other	
  considerations.	
  	
  

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

18	
  months	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  DCPS	
  will	
  establish	
  a	
  program	
  planning	
  
committee	
  that	
  includes	
  schools,	
  community,	
  parent	
  and	
  feeder	
  school	
  representatives.	
  The	
  
goal	
  of	
  this	
  committee	
  is	
  to	
  work	
  with	
  DCPS	
  on	
  the	
  program	
  and	
  curriculum	
  design.	
  The	
  
program	
  design	
  will	
  inform	
  the	
  SIT	
  process.

PENDING.	
  In	
  an	
  effort	
  to	
  better	
  inform	
  the	
  SIT	
  and	
  facility	
  design	
  
process,	
  DCPS	
  will	
  establish	
  a	
  program	
  design	
  process	
  prior	
  to	
  start	
  of	
  
the	
  SIT,	
  that	
  will	
  focus	
  on	
  engaging	
  the	
  community	
  and	
  prospective	
  
parents	
  in	
  the	
  design	
  of	
  the	
  school	
  program	
  and	
  curriculum.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

The	
  year	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  establish	
  the	
  SIT	
  and	
  begin	
  the	
  facility	
  
planning	
  process.

PENDING.	
  The	
  SIT	
  should	
  include	
  representatives	
  from	
  the	
  feeder	
  
schools	
  and	
  a	
  representative	
  from	
  the	
  program	
  planning	
  committee.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

At	
  least	
  one	
  school	
  year	
  prior	
  to	
  the	
  opening	
  of	
  the	
  school,	
  decide	
  whether	
  there	
  will	
  be	
  a	
  
planning	
  principal.	
  	
  

PENDING.	
  It	
  is	
  not	
  standard	
  policy	
  to	
  hire	
  a	
  planning	
  principal	
  for	
  the	
  
opening	
  of	
  a	
  new	
  school.	
  DCPS	
  will	
  consider	
  a	
  number	
  of	
  factors	
  
including	
  but	
  not	
  limited	
  to	
  the	
  school's	
  needs,	
  the	
  availability	
  of	
  
qualified	
  candidates,	
  the	
  programming	
  offered	
  at	
  the	
  school,	
  available	
  
budget	
  and	
  impact	
  to	
  other	
  schools.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

By	
  the	
  fall	
  prior	
  to	
  the	
  opening	
  of	
  the	
  new	
  school,	
  notify	
  parents	
  of	
  middle	
  grades	
  students	
  
at	
  the	
  feeder	
  schools	
  of	
  the	
  transition	
  plan	
  and	
  timeline	
  for	
  converting	
  their	
  school	
  to	
  a	
  PK-­‐5	
  
elementary	
  school.

PENDING.	
  	
  In	
  order	
  to	
  ensure	
  a	
  successful	
  transition,	
  it	
  is	
  important	
  to	
  
communicate	
  often	
  and	
  early	
  about	
  the	
  transition.	
  	
  This	
  will	
  also	
  be	
  an	
  
opportunity	
  to	
  identify	
  candidates	
  for	
  the	
  program	
  planning,	
  SIT	
  or	
  
recruitment	
  teams.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

The	
  year	
  prior	
  to	
  opening	
  date	
  of	
  the	
  school,	
  establish	
  a	
  transition	
  and	
  recruitment	
  
committee	
  that	
  focuses	
  on	
  community	
  and	
  parent	
  awareness	
  and	
  outreach	
  of	
  the	
  opening	
  of	
  
the	
  new	
  school,	
  supports	
  the	
  grade	
  configuration	
  changes	
  at	
  the	
  feeder	
  schools,	
  and	
  works	
  
to	
  enroll	
  families.	
  At	
  least	
  one	
  parent	
  from	
  each	
  feeder	
  school	
  must	
  be	
  represented	
  on	
  the	
  
committee.

PENDING.	
  To	
  ensure	
  a	
  successful	
  opening	
  of	
  MacFarland	
  MS,	
  DCPS	
  will	
  
partner	
  with	
  the	
  school	
  community	
  to	
  focus	
  on	
  outreach	
  and	
  
recruitment.	
  Another	
  important	
  focus	
  of	
  this	
  group	
  will	
  be	
  to	
  help	
  
families	
  transition	
  from	
  the	
  education	
  campus	
  model	
  to	
  a	
  stand-­‐alone	
  
MS.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

By	
  December	
  2015,	
  identify	
  a	
  site	
  and	
  location	
  for	
  the	
  new	
  school. PENDING.	
  	
  No	
  site	
  has	
  yet	
  been	
  identified	
  for	
  this	
  school.	
  	
  DCPS	
  will	
  
align	
  the	
  identification	
  of	
  the	
  site	
  with	
  the	
  annual	
  update	
  of	
  the	
  
CIP/MFP,	
  which	
  provides	
  an	
  opportunity	
  to	
  get	
  citywide	
  facility	
  
information	
  on	
  potential	
  options.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

By	
  Spring	
  2015,	
  identify	
  capital	
  funds	
  to	
  support	
  the	
  modernization	
  of	
  the	
  building. PENDING.	
  By	
  April	
  2015,	
  DCPS	
  and	
  the	
  Mayor’s	
  Office	
  will	
  propose	
  a	
  
schedule	
  for	
  the	
  sequence	
  of	
  middle	
  school	
  openings	
  along	
  with	
  
relevant	
  costs	
  and	
  other	
  considerations.	
  	
  

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

Recommendation	
  16:	
  DCPS	
  shall	
  open	
  a	
  stand-­‐alone	
  middle	
  
school	
  at	
  the	
  original	
  Shaw	
  MS	
  site	
  to	
  replace	
  the	
  middle	
  grades	
  
program	
  at	
  Cardozo	
  HS.

SY20-­‐21

Recommendation	
  17:	
  DCPS	
  shall	
  open	
  a	
  stand-­‐alone	
  Ward	
  4	
  
south	
  middle	
  school	
  at	
  the	
  MacFarland	
  site	
  and	
  phase	
  out	
  middle	
  
grades	
  programming	
  at	
  the	
  geographic	
  feeder	
  schools.

School	
  Opening	
  Date	
  -­‐	
  To	
  Be	
  
Determined

Recommendation	
  18:	
  DCPS	
  shall	
  identify	
  a	
  site	
  for	
  a	
  Ward	
  4	
  North	
  
middle	
  school	
  no	
  later	
  than	
  summer	
  2015	
  and	
  plan	
  to	
  open	
  a	
  
Ward	
  4	
  North	
  middle	
  school	
  and	
  phase	
  out	
  middle	
  grades	
  
programming	
  at	
  the	
  geographic	
  feeder	
  schools.	
  The	
  siting,	
  
planning	
  and	
  design	
  of	
  a	
  new	
  middle	
  school	
  should	
  occur	
  in	
  
concert	
  with	
  the	
  Coolidge	
  modernization	
  process.	
  

School	
  Opening	
  Date	
  -­‐	
  To	
  Be	
  
Determined
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18	
  months	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  DCPS	
  will	
  establish	
  a	
  program	
  planning	
  
committee	
  that	
  includes	
  schools,	
  community,	
  parent	
  and	
  feeder	
  school	
  representatives.	
  The	
  
goal	
  of	
  this	
  committee	
  is	
  to	
  work	
  with	
  DCPS	
  on	
  the	
  program	
  and	
  curriculum	
  design.	
  The	
  
program	
  design	
  will	
  inform	
  the	
  SIT	
  process.

PENDING.	
  In	
  an	
  effort	
  to	
  better	
  inform	
  the	
  SIT	
  and	
  facility	
  design	
  
process,	
  DCPS	
  will	
  establish	
  a	
  program	
  design	
  process	
  that	
  will	
  focus	
  on	
  
engageing	
  the	
  community	
  and	
  prospective	
  parents	
  in	
  the	
  design	
  of	
  the	
  
school	
  program	
  and	
  curriculum.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

Starting	
  the	
  year	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  establish	
  the	
  SIT	
  and	
  begin	
  the	
  
facility	
  planning	
  process.

PENDING.	
  The	
  SIT	
  should	
  include	
  representatives	
  from	
  the	
  feeder	
  
schools	
  and	
  a	
  representative	
  from	
  the	
  program	
  planning	
  committee.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

At	
  least	
  one	
  year	
  before	
  the	
  school	
  opens,	
  decide	
  whether	
  there	
  will	
  be	
  a	
  planning	
  principal. PENDING.	
  It	
  is	
  not	
  standard	
  policy	
  to	
  hire	
  a	
  planning	
  principal	
  for	
  the	
  
opening	
  of	
  a	
  new	
  school.	
  DCPS	
  will	
  consider	
  a	
  number	
  of	
  factors	
  
including	
  but	
  not	
  limited	
  to	
  the	
  school's	
  needs,	
  the	
  availability	
  of	
  
qualified	
  candidates,	
  the	
  programming	
  offered	
  at	
  the	
  school,	
  available	
  
budget	
  and	
  impact	
  to	
  other	
  schools.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

By	
  the	
  fall	
  prior	
  to	
  the	
  opening	
  of	
  the	
  new	
  school,	
  notify	
  parents	
  of	
  middle	
  grades	
  students	
  
at	
  the	
  feeder	
  schools	
  of	
  the	
  transition	
  plan	
  and	
  timeline	
  for	
  converting	
  their	
  school	
  to	
  a	
  PK-­‐5	
  
elementary	
  school.

PENDING.	
  	
  In	
  order	
  to	
  ensure	
  a	
  successful	
  transition,	
  it	
  is	
  important	
  to	
  
communicate	
  often	
  and	
  early	
  about	
  the	
  transition.	
  	
  This	
  will	
  also	
  be	
  an	
  
opportunity	
  to	
  identify	
  candidates	
  for	
  the	
  program	
  planning,	
  SIT	
  or	
  
recruitment	
  teams.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

The	
  year	
  prior	
  to	
  opening	
  date	
  of	
  the	
  school,	
  establish	
  a	
  transition	
  and	
  recruitment	
  
committee	
  that	
  focuses	
  on	
  community	
  and	
  parent	
  awareness	
  and	
  outreach	
  of	
  the	
  opening	
  of	
  
the	
  new	
  school,	
  supports	
  the	
  grade	
  configuration	
  changes	
  at	
  the	
  feeder	
  schools,	
  and	
  works	
  
to	
  enroll	
  families.	
  At	
  least	
  one	
  parent	
  from	
  each	
  feeder	
  school	
  must	
  be	
  represented	
  on	
  the	
  
committee.

PENDING.	
  To	
  ensure	
  a	
  successful	
  opening	
  of	
  the	
  New	
  North	
  MS,	
  DCPS	
  
will	
  partner	
  with	
  the	
  school	
  community	
  to	
  focus	
  on	
  outreach	
  and	
  
recruitment.	
  Another	
  important	
  focus	
  of	
  this	
  group	
  will	
  be	
  to	
  help	
  
families	
  transition	
  from	
  the	
  education	
  campus	
  model	
  to	
  a	
  stand-­‐alone	
  
MS.

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

By	
  Spring	
  2015,	
  identify	
  capital	
  funds	
  to	
  support	
  the	
  modernization	
  of	
  the	
  building. IN	
  PROGRESS.	
  Currently,	
  there	
  are	
  $8M	
  allocated	
  in	
  the	
  FY15	
  Capital	
  
Improvement	
  Plan	
  (CIP)	
  for	
  the	
  new	
  W7	
  selective	
  MS.	
  The	
  CIP	
  is	
  
reviewed	
  annually	
  and	
  adjusted	
  for	
  spending,	
  costs	
  and	
  reenue.	
  	
  By	
  
April	
  2015,	
  DCPS	
  and	
  the	
  Mayor's	
  Office	
  will	
  propose	
  a	
  schedule	
  for	
  the	
  
sequence	
  of	
  middle	
  school	
  openings	
  along	
  with	
  relevant	
  costs	
  and	
  
otehr	
  considerations.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

18	
  months	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  DCPS	
  will	
  establish	
  a	
  program	
  planning	
  
committee	
  that	
  includes	
  schools,	
  community,	
  parent	
  and	
  feeder	
  school	
  representatives.	
  The	
  
goal	
  of	
  this	
  committee	
  is	
  to	
  work	
  with	
  DCPS	
  on	
  the	
  program	
  and	
  curriculum	
  design.	
  The	
  
program	
  design	
  will	
  inform	
  the	
  SIT	
  process.

IN	
  PROGRESS.	
  Currently,	
  DCPS	
  is	
  working	
  with	
  community	
  members	
  on	
  
the	
  establishment	
  of	
  the	
  new	
  school.	
  	
  DCPS	
  will	
  formalize	
  this	
  group	
  
and	
  expand	
  to	
  include	
  a	
  wide	
  range	
  of	
  stakeholders.	
  	
  

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

Starting	
  the	
  year	
  before	
  the	
  project	
  is	
  scheduled	
  to	
  begin,	
  establish	
  the	
  SIT	
  and	
  begin	
  the	
  
facility	
  planning	
  process.

PENDING.	
  The	
  SIT	
  should	
  include	
  representatives	
  from	
  the	
  lcoal	
  
community,	
  citywide	
  stakeholders,	
  and	
  a	
  representative	
  from	
  the	
  
program	
  planning	
  committee.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

At	
  least	
  one	
  year	
  before	
  the	
  school	
  opens,	
  decide	
  whether	
  there	
  will	
  be	
  a	
  planning	
  principal. PENDING.	
  	
  It	
  is	
  not	
  standard	
  policy	
  to	
  hire	
  a	
  planning	
  principal	
  for	
  the	
  
opening	
  of	
  a	
  new	
  school.	
  	
  DCPS	
  will	
  consider	
  a	
  number	
  of	
  factors	
  
including	
  but	
  not	
  limited	
  to	
  the	
  school's	
  needs,	
  the	
  availability	
  of	
  
qualified	
  candidates,	
  the	
  programming	
  offered	
  at	
  the	
  school,	
  available	
  
budget	
  and	
  impact	
  to	
  other	
  schools.

Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

The	
  year	
  prior	
  to	
  opening	
  date	
  of	
  the	
  school,	
  establish	
  a	
  transition	
  and	
  recruitment	
  
committee	
  that	
  focuses	
  on	
  community	
  and	
  parent	
  awareness	
  and	
  outreach	
  of	
  the	
  opening	
  of	
  
the	
  new	
  school,	
  supports	
  the	
  grade	
  configuration	
  changes	
  at	
  the	
  feeder	
  schools,	
  and	
  works	
  
to	
  enroll	
  families.	
  At	
  least	
  one	
  parent	
  from	
  each	
  feeder	
  school	
  must	
  be	
  represented	
  on	
  the	
  
committee.

PENDING.	
  To	
  ensure	
  a	
  successful	
  opening	
  of	
  the	
  new	
  selective	
  MS,	
  
DCPS	
  will	
  partner	
  with	
  the	
  school	
  community	
  to	
  focus	
  on	
  outreach	
  and	
  
recruitment.	
  

Office	
  of	
  Planning	
  and	
  
Postsecondary	
  Readiness

Recommendation	
  19:	
  DCPS	
  shall	
  open	
  a	
  Ward	
  7	
  middle	
  school	
  
with	
  specialized	
  and	
  selective	
  programming	
  at	
  the	
  Ron	
  Brown	
  site

School	
  Opening	
  Date	
  -­‐	
  To	
  Be	
  
Determined

Recommendation	
  18:	
  DCPS	
  shall	
  identify	
  a	
  site	
  for	
  a	
  Ward	
  4	
  North	
  
middle	
  school	
  no	
  later	
  than	
  summer	
  2015	
  and	
  plan	
  to	
  open	
  a	
  
Ward	
  4	
  North	
  middle	
  school	
  and	
  phase	
  out	
  middle	
  grades	
  
programming	
  at	
  the	
  geographic	
  feeder	
  schools.	
  The	
  siting,	
  
planning	
  and	
  design	
  of	
  a	
  new	
  middle	
  school	
  should	
  occur	
  in	
  
concert	
  with	
  the	
  Coolidge	
  modernization	
  process.	
  

School	
  Opening	
  Date	
  -­‐	
  To	
  Be	
  
Determined
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Using	
  audited	
  enrollment,	
  identify	
  the	
  schools	
  that	
  do	
  not	
  meet	
  the	
  minimum	
  thresholds. PENDING.	
  SY14-­‐15	
  reported	
  enrollment	
  numbers	
  indicate	
  that	
  only	
  one	
  
school	
  did	
  not	
  meet	
  the	
  minimum	
  threshold	
  for	
  SY14-­‐15.	
  Janney	
  ES	
  
currently	
  has	
  an	
  out-­‐of-­‐boundary	
  percentage	
  of	
  7%.	
  	
  While	
  Janney's	
  
modernization	
  added	
  capacity	
  ofr	
  SY14-­‐15,	
  they	
  still	
  experience	
  some	
  
space	
  consstraints	
  and	
  tehrefore	
  this	
  is	
  not	
  feasible	
  at	
  Janney	
  for	
  next	
  
school	
  year.	
  	
  DCPS	
  will	
  work	
  with	
  Janney	
  leadership	
  over	
  teh	
  next	
  
school	
  eyar	
  in	
  an	
  effort	
  to	
  accommodate	
  the	
  needed	
  seats	
  for	
  SY16-­‐17.

Work	
  with	
  the	
  schools	
  that	
  do	
  not	
  meet	
  the	
  minimum	
  to	
  identify	
  the	
  number	
  of	
  seats	
  
needed	
  to	
  meet	
  the	
  requirement.

PENDING.	
  	
  DCPS	
  will	
  work	
  with	
  the	
  school	
  leaders	
  at	
  Janney	
  in	
  an	
  effort	
  
to	
  accommodate	
  the	
  needed	
  seats	
  for	
  SY16-­‐17.	
  	
  

Using	
  the	
  SY17-­‐18	
  reported	
  enrollment	
  numbers,	
  determine	
  how	
  many	
  seats	
  will	
  be	
  included	
  
in	
  the	
  lottery	
  for	
  SY18-­‐19	
  for	
  middle	
  and	
  high	
  schools.	
  	
  

PENDING.	
  	
  The	
  recommendation	
  included	
  a	
  start	
  date	
  of	
  SY18-­‐19	
  in	
  
order	
  to	
  allow	
  for	
  the	
  boundary	
  changes	
  and	
  phase-­‐in	
  policies	
  to	
  work	
  
through	
  the	
  system.

Ensure	
  that	
  the	
  My	
  School	
  DC	
  lottery	
  reflects	
  the	
  appropriate	
  6th	
  grade	
  seats. PENDING.	
  

Using	
  the	
  SY17-­‐18	
  reported	
  enrollment	
  numbers,	
  determine	
  how	
  many	
  seats	
  will	
  be	
  included	
  
in	
  the	
  lottery	
  for	
  SY18-­‐19	
  for	
  middle	
  and	
  high	
  schools.	
  	
  

PENDING.	
  	
  The	
  recommendation	
  included	
  a	
  start	
  date	
  of	
  SY18-­‐19	
  in	
  
order	
  to	
  allow	
  for	
  the	
  boundary	
  changes	
  and	
  phase-­‐in	
  policies	
  to	
  work	
  
through	
  the	
  system.

Ensure	
  that	
  the	
  My	
  School	
  DC	
  lottery	
  reflects	
  the	
  appropriate	
  9th	
  grade	
  seats. PENDING.

Determine	
  how	
  the	
  new	
  preference	
  will	
  impact	
  the	
  My	
  School	
  DC	
  common	
  lottery. PENDING.	
  Work	
  with	
  the	
  My	
  School	
  DC	
  team,	
  DCPS	
  and	
  charter	
  school	
  
leaders	
  to	
  determine	
  how	
  the	
  new	
  preference	
  will	
  impact	
  the	
  My	
  
School	
  DC	
  common	
  lottery.	
  	
  This	
  will	
  include:	
  how	
  and	
  when	
  a	
  student	
  
is	
  determined	
  to	
  meet	
  the	
  requirement	
  and	
  impact	
  on	
  waitlist	
  policies.	
  

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding,	
  My	
  School	
  DC	
  
team,	
  Office	
  of	
  the	
  Deputy	
  Mayor	
  
for	
  Education.

Begin	
  the	
  process	
  to	
  change	
  applicable	
  laws	
  in	
  order	
  to	
  implement	
  this	
  policy	
  at	
  qualifying	
  
public	
  charter	
  schools.

PENDING.	
  	
  The	
  DME	
  will	
  work	
  with	
  the	
  necessary	
  entities	
  to	
  begin	
  the	
  
legal	
  process	
  to	
  implement	
  this	
  policy.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Using	
  SY15-­‐16	
  audited	
  enrollment	
  numbers,	
  determine	
  which	
  schools	
  are	
  required	
  to	
  offer	
  
an	
  at-­‐risk	
  preference	
  for	
  their	
  available	
  out-­‐of-­‐boundary	
  seats.

PENDING. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Update	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  Handbook	
  for	
  SY16-­‐17	
  to	
  
reflect	
  how	
  and	
  where	
  the	
  new	
  preference	
  will	
  be	
  implemented.

PENDING. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Conduct	
  parent	
  and	
  community	
  outreach	
  to	
  ensure	
  families	
  are	
  aware	
  of	
  this	
  preference	
  and	
  
how	
  it	
  works.

PENDING.	
  	
  In	
  order	
  to	
  ensure	
  successful	
  implementation	
  of	
  this	
  new	
  
preference,	
  work	
  with	
  imapcted	
  schools,	
  the	
  My	
  School	
  DC	
  outreach	
  
team,	
  and	
  education	
  stakeholders	
  to	
  educate	
  families	
  about	
  this	
  new	
  
policy.

DCPS,	
  impcated	
  charter	
  LEAs,	
  My	
  
School	
  DC	
  team

During	
  Spring	
  2015,	
  work	
  with	
  a	
  wide	
  range	
  of	
  stakeholders,	
  including	
  parents	
  and	
  students,	
  
to	
  determine	
  how	
  to	
  implement	
  this	
  policy.	
  	
  This	
  includes:	
  	
  determine	
  the	
  criteria	
  for	
  which	
  
selective	
  schools	
  will	
  offer	
  this	
  preference,	
  determine	
  how	
  a	
  preference	
  will	
  impact	
  the	
  
admissions	
  criteria	
  for	
  each	
  selective	
  school.

PENDING.	
  By	
  November	
  1,	
  2015,	
  DCPS	
  will	
  work	
  with	
  stakeholders	
  to	
  
determine	
  the	
  best	
  way	
  to	
  implement	
  the	
  new	
  policy.

Using	
  SY15-­‐16	
  audited	
  enrollment	
  numbers,	
  determine	
  which	
  schools	
  are	
  required	
  to	
  offer	
  
an	
  at-­‐risk	
  preference	
  for	
  their	
  available	
  out-­‐of-­‐boundary	
  seats.

PENDING.

Update	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  Policy	
  Handbook	
  for	
  SY16-­‐17	
  to	
  
reflect	
  how	
  and	
  where	
  the	
  new	
  preference	
  will	
  be	
  implemented.

PENDING.

Conduct	
  parent	
  and	
  community	
  outreach	
  to	
  ensure	
  families	
  are	
  aware	
  of	
  this	
  preference	
  and	
  
how	
  it	
  works.

PENDING.	
  	
  In	
  order	
  to	
  ensure	
  successful	
  implementation	
  of	
  this	
  new	
  
preference,	
  work	
  with	
  imapcted	
  schools,	
  the	
  My	
  School	
  DC	
  outreach	
  
team,	
  and	
  education	
  stakeholders	
  to	
  educate	
  families	
  about	
  this	
  new	
  
policy.

Recommendation	
  24:	
  Starting	
  in	
  SY	
  2016–2017,	
  DCPS	
  selective	
  
schools	
  shall	
  provide	
  a	
  priority	
  for	
  at-­‐risk	
  students	
  who	
  meet	
  the	
  
admissions	
  criteria	
  for	
  the	
  selective	
  school.	
  	
  Prior	
  to	
  
implementation,	
  DCPS	
  should	
  convene	
  appropriate	
  stakeholders,	
  
including	
  community	
  members,	
  parents,	
  students,	
  and	
  school	
  
staff	
  (including	
  those	
  from	
  selective	
  schools)	
  to	
  determine	
  the	
  
details	
  of	
  this	
  policy.

SY16-­‐17

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  20:	
  Starting	
  in	
  SY	
  2015–2016,	
  elementary	
  
schools	
  shall	
  maintain	
  at	
  least	
  10	
  percent	
  of	
  enrollment	
  capacity	
  
for	
  out-­‐of-­‐zone	
  students.	
  Middle	
  schools	
  and	
  high	
  schools	
  shall	
  
maintain	
  at	
  least	
  15	
  percent	
  and	
  20	
  percent,	
  respectively,	
  of	
  their	
  
enrollment	
  capacity	
  for	
  out-­‐of-­‐zone	
  students.	
  The	
  number	
  and	
  
percentage	
  of	
  out-­‐of-­‐zone	
  students	
  shall	
  be	
  based	
  on	
  all	
  enrolled	
  
students	
  including	
  those	
  who	
  attend	
  via	
  special	
  education	
  
placement,	
  involuntary	
  transfer,	
  feeder	
  rights,	
  or	
  because	
  they	
  
opted	
  to	
  attend	
  the	
  by-­‐right	
  alternative	
  to	
  their	
  dual-­‐language	
  
zoned	
  school.	
  	
  

SY16-­‐17

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  21:	
  Starting	
  in	
  SY	
  2018–2019,	
  DCPS	
  shall	
  
reserve	
  at	
  least	
  10	
  percent	
  of	
  the	
  6th	
  grade	
  seats	
  in	
  each	
  DCPS	
  
zoned	
  middle	
  school	
  for	
  out-­‐of-­‐zone	
  students	
  who	
  do	
  not	
  have	
  a	
  
right	
  to	
  attend	
  the	
  school	
  through	
  geographic	
  or	
  programmatic	
  
feeder	
  rights.

SY18-­‐19

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  22:	
  Starting	
  in	
  SY	
  2018-­‐2019,	
  DCPS	
  shall	
  reserve	
  
at	
  least	
  10	
  percent	
  of	
  the	
  new	
  9th	
  grade	
  seats	
  (excluding	
  

enrollment	
  of	
  9th	
  grade	
  repeaters)	
  in	
  each	
  zoned	
  high	
  school	
  for	
  
out-­‐of-­‐zone	
  students	
  who	
  do	
  not	
  have	
  a	
  right	
  to	
  attend	
  the	
  school	
  
through	
  geographic	
  or	
  programmatic	
  feeder	
  rights.	
  

SY18-­‐19

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  23:	
  Starting	
  in	
  SY	
  2016–2017,	
  any	
  DCPS	
  zoned,	
  
DCPS	
  city-­‐wide	
  (non-­‐selective)	
  and	
  public	
  charter	
  school	
  that	
  has	
  
a	
  student	
  body	
  consisting	
  of	
  25	
  percent	
  or	
  less	
  at-­‐risk	
  students	
  
shall	
  give	
  priority	
  to	
  “at-­‐risk”	
  students	
  for	
  25	
  percent	
  of	
  available	
  
seats	
  in	
  the	
  lottery	
  for	
  a	
  given	
  year.

SY16-­‐17



Implementation	
  Chart:	
  Working	
  Draft	
  
3-­‐6-­‐15

Recommendation
Date	
  of	
  

Implementation
Major	
  Milestones Current	
  Status	
  (as	
  of	
  3/6/15) DCPS	
  Owner Links	
  and	
  References

Recommendation	
  25:	
  DCPS	
  shall	
  develop	
  and	
  adopt	
  separate	
  
definitions	
  for	
  specialized	
  schools	
  or	
  programs	
  and	
  for	
  selective	
  
schools	
  or	
  programs.

SY15-­‐16

Define	
  what	
  is	
  a	
  selective	
  school	
  or	
  program	
  and	
  what	
  is	
  a	
  specialized	
  school	
  or	
  program. COMPLETED.	
  A	
  selective	
  school	
  or	
  program	
  is	
  a	
  school	
  or	
  program	
  that	
  
has	
  specific	
  eligibility	
  criteria	
  and	
  requires	
  application	
  for	
  entry	
  into	
  the	
  
school	
  or	
  program.	
  A	
  specialized	
  school	
  or	
  program	
  is	
  a	
  school	
  or	
  
program	
  that	
  provides	
  a	
  substantially	
  different	
  education	
  experience	
  
than	
  other	
  schools	
  or	
  programs	
  in	
  the	
  school.	
  Some	
  specialized	
  
schools/programs	
  may	
  have	
  eligibility	
  criteria	
  as	
  approved	
  by	
  the	
  
Chancellor.

Office	
  of	
  Teaching	
  and	
  Learning	
  and	
  
Office	
  of	
  Specialized	
  Instruction

Identify	
  the	
  gaps	
  for	
  where	
  DCPS	
  is	
  not	
  meeting	
  this	
  requirement. IN	
  PROGRESS.	
  As	
  of	
  SY14-­‐15,	
  5	
  out	
  of	
  9	
  comprehensive	
  high	
  schools	
  
have	
  a	
  specialized	
  program.	
  	
  This	
  includes	
  three	
  National	
  Academy	
  
Foundation	
  (NAF)	
  programs	
  at	
  Wilson,	
  Dunbar	
  and	
  Cardozo.	
  For	
  more	
  
information	
  on	
  the	
  NAF	
  academies,	
  please	
  visit	
  the	
  College	
  and	
  Career	
  
section	
  of	
  the	
  DCPS	
  website.	
  In	
  addition,	
  Woodson	
  has	
  a	
  STEM	
  program	
  
and	
  Eastern	
  has	
  an	
  IB	
  Middle	
  Years	
  and	
  Diploma	
  Program.	
  	
  Roosevelt	
  
also	
  has	
  plans	
  for	
  an	
  international	
  academy	
  with	
  a	
  dual-­‐language	
  
program.	
  Comprehensive	
  high	
  schools	
  that	
  do	
  not	
  yet	
  have	
  a	
  
specialized	
  or	
  selective	
  program	
  include:	
  Ballou	
  (will	
  open	
  program	
  in	
  
SY15-­‐16),	
  Anacostia,	
  and	
  Coolidge.

Office	
  of	
  Chief	
  of	
  Schools/Office	
  of	
  
Planning	
  and	
  Postsecondary	
  
Readiness

http://dcps.dc.gov/DCPS/College+and+Careers/Colleg
e+and+Career+Planning/Career+and+Technical+Educ
ation/NAF+Academies

Develop	
  a	
  plan	
  for	
  program	
  expansion	
  that	
  enables	
  DCPS	
  to	
  meet	
  this	
  requirement.	
  	
   IN	
  PROGRESS.	
  	
  DCPS	
  is	
  currently	
  working	
  on	
  establishing	
  three	
  
additional	
  NAF	
  academies,	
  including	
  one	
  at	
  Ballou	
  HS	
  for	
  SY15-­‐16.	
  	
  
DCPS	
  is	
  also	
  working	
  with	
  the	
  Roosevelt	
  community	
  on	
  the	
  
establishment	
  of	
  a	
  dual-­‐language	
  program	
  for	
  SY16-­‐17.	
  	
  By	
  SY17-­‐18,	
  all	
  
comprehensive	
  high	
  schools	
  will	
  have	
  Career	
  Advisory	
  Boards	
  to	
  
provide	
  business	
  community	
  and	
  college	
  preparedness	
  support	
  that	
  
aligns	
  with	
  the	
  specialized	
  program	
  offered	
  at	
  the	
  school.	
  	
  

Office	
  of	
  Chief	
  of	
  Schools/Office	
  of	
  
Planning	
  and	
  Postsecondary	
  
Readiness

Identify	
  the	
  gaps	
  for	
  where	
  DCPS	
  is	
  not	
  meeting	
  this	
  requirement.

Develop	
  a	
  plan	
  for	
  program	
  expansion	
  that	
  enables	
  DCPS	
  to	
  meet	
  this	
  requirement.	
  	
  

Conduct	
  an	
  annual	
  analysis	
  of	
  the	
  data	
  to	
  determine	
  whether	
  any	
  change	
  is	
  required	
  to	
  the	
  
admission	
  process	
  of	
  a	
  specialized	
  citywide	
  (non-­‐selective)	
  school.

SCHEDULED.	
  Using	
  the	
  annual	
  audited	
  enrollment	
  numbers	
  and	
  
boundary	
  participation	
  rates,	
  the	
  analysis	
  will	
  be	
  conducted	
  	
  by	
  
November	
  1	
  each	
  year.

Make	
  the	
  methodology	
  and	
  analysis	
  publicly	
  available. PENDING.	
  	
  Annual	
  analysis	
  will	
  be	
  made	
  available	
  on	
  the	
  DCPS	
  website.

If	
  appropriate,	
  engage	
  the	
  impacted	
  communities	
  should	
  a	
  change	
  in	
  admission	
  
requirements	
  be	
  determined	
  through	
  the	
  data	
  analysis.

PENDING.

Recommendation	
  29:	
  When	
  DCPS	
  needs	
  capacity	
  for	
  in-­‐zone	
  
students	
  in	
  a	
  particular	
  attendance	
  zone,	
  then	
  DCPS	
  may	
  require	
  a	
  
DCPS	
  city-­‐wide	
  school	
  —	
  lottery	
  or	
  selective	
  —	
  located	
  within	
  the	
  
attendance	
  zone	
  to:
•	
  Relocate	
  to	
  provide	
  capacity	
  for	
  students	
  in	
  a	
  boundary;
•	
  Convert	
  to	
  a	
  neighborhood	
  school	
  and	
  offer	
  a	
  non-­‐specialized	
  
strand;
•	
  Convert	
  to	
  a	
  neighborhood	
  school	
  and	
  pair	
  with	
  a	
  non-­‐
specialized	
  school	
  to	
  offer	
  the
traditional	
  grade	
  level	
  program;	
  or
•	
  Provide	
  neighborhood	
  priority	
  in	
  citywide	
  lottery.

Annual	
  monitoring

See	
  Recommendation	
  28. See	
  Recommendation	
  28. Office	
  of	
  Chief	
  of	
  Schools/Office	
  of	
  
Planning	
  and	
  Postsecondary	
  
Readiness

Office	
  of	
  Chief	
  of	
  Schools/Office	
  of	
  
Planning	
  and	
  Postsecondary	
  
Readiness

Recommendation	
  28:	
  A	
  specialized	
  (non-­‐selective)	
  school	
  can	
  be	
  
designated	
  a	
  city-­‐wide	
  school	
  with	
  no	
  attendance	
  zone	
  only	
  if	
  the	
  
grade-­‐appropriate	
  school	
  serving	
  the	
  attendance	
  zone	
  where	
  the	
  
specialized	
  school	
  is	
  located	
  is	
  less	
  than	
  75	
  percent	
  utilized	
  and	
  
has	
  less	
  than	
  70	
  percent	
  of	
  their	
  enrollment	
  from	
  within	
  their	
  
attendance	
  zones.

Annual	
  monitoring

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  26:	
  DCPS	
  shall	
  ensure	
  that	
  specialized	
  and	
  
selective	
  programs	
  are	
  developed	
  and	
  supported	
  in	
  every	
  one	
  of	
  
the	
  comprehensive	
  high	
  schools	
  as	
  part	
  of	
  their	
  educational	
  plans.

Phase-­‐in	
  starting	
  in	
  SY15-­‐16

Recommendation	
  27:	
  DCPS	
  shall	
  ensure	
  that	
  there	
  is	
  parity	
  in	
  
specialized	
  and	
  selective	
  programs	
  within	
  each	
  DCPS	
  high	
  school	
  
feeder	
  pathway.

Phase-­‐in	
  starting	
  in	
  SY15-­‐16
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Recommendation	
  30:	
  DCPS	
  shall	
  ensure	
  enforcement	
  of	
  the	
  
current	
  policy	
  that	
  states	
  that	
  no	
  non-­‐resident	
  of	
  the	
  District	
  of	
  
Columbia	
  (DC)	
  is	
  admitted	
  to	
  any	
  DCPS	
  school	
  or	
  program	
  if	
  there	
  
are	
  DC	
  residents	
  waitlisted	
  for	
  placement.	
  

Current	
  policy

For	
  more	
  information	
  on	
  the	
  enrollment	
  process	
  please	
  visit	
  the	
  DCPS	
  website.	
   Office	
  of	
  the	
  Deputy	
  Chancellor	
  for	
  
Operations

http://dcps.dc.gov/DCPS/Learn+About+Schools/Lotte
ry+and+Admissions:+Apply+to+Our+Schools

Work	
  with	
  the	
  DC	
  Office	
  of	
  the	
  Chief	
  Technology	
  Officer	
  (OCTO)	
  and	
  the	
  DC	
  Office	
  of	
  
Planning	
  (OP)	
  to	
  build	
  the	
  program	
  that	
  will	
  implement	
  the	
  new	
  proximmity	
  preference	
  
definition	
  and	
  determine	
  who	
  qualifies	
  for	
  this	
  preference	
  and	
  where.

COMPLETED.	
  	
  OCTO	
  and	
  OP	
  have	
  partnered	
  to	
  leverage	
  OP's	
  system	
  of	
  
multi-­‐modal	
  transportation	
  network	
  to	
  measure	
  walkability	
  and	
  build	
  a	
  
system	
  based	
  on	
  the	
  policy	
  parameters.

Office	
  of	
  the	
  Chief	
  Technology	
  
Officer,	
  Office	
  of	
  Planning,	
  Office	
  of	
  
the	
  Deputy	
  Mayor	
  for	
  Education

Update	
  the	
  My	
  School	
  DC	
  common	
  lottery	
  application	
  to	
  provide	
  this	
  preference	
  to	
  families. COMPLETED.	
  	
  The	
  My	
  School	
  DC	
  common	
  lottery	
  application,	
  opening	
  
on	
  Dec	
  15,	
  will	
  provide	
  this	
  preference	
  to	
  families,	
  as	
  applicable.

Office	
  of	
  the	
  Chief	
  Technology	
  
Office,	
  My	
  School	
  DC,	
  Office	
  of	
  the	
  
Deputy	
  Mayor	
  for	
  Education

Clearly	
  communicate	
  the	
  new	
  preference	
  to	
  schools	
  and	
  families. COMPLETED.	
  	
  Both	
  DCPS	
  and	
  the	
  My	
  School	
  DC	
  team	
  will	
  ensure	
  that	
  
parent	
  and	
  community	
  outreach	
  will	
  include	
  educating	
  families	
  of	
  both	
  
preferences	
  and	
  how	
  they	
  work.	
  	
  DCPS	
  will	
  also	
  include	
  how	
  the	
  
preferences	
  work	
  in	
  the	
  DCPS	
  My	
  School	
  DC	
  Lottery	
  and	
  Enrollment	
  
Policy	
  Handbook	
  for	
  SY15-­‐16.

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding.

Identify	
  the	
  potential	
  universe	
  of	
  families	
  that	
  will	
  qualify	
  for	
  this	
  subsidy. COMPLETED.	
  Based	
  on	
  SY13-­‐14	
  enrollment	
  data,	
  DME	
  estimates	
  
approx.	
  2,500	
  students	
  live	
  1	
  mile	
  or	
  more	
  from	
  their	
  assigned	
  DCPS	
  
school,	
  and	
  approx.	
  29%	
  (730)	
  of	
  those	
  students	
  would	
  attend	
  their	
  in-­‐
boundary	
  school	
  and	
  thus	
  qualify	
  for	
  the	
  subsidy.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Determine	
  the	
  potential	
  fiscal	
  impact,	
  based	
  on	
  the	
  identified	
  universe	
  of	
  subsidy	
  recipients. PENDING.	
  Approx.	
  $570K	
  in	
  annual	
  costs	
  for	
  parent/guardian	
  ridership,	
  
based	
  on	
  an	
  estimated	
  in-­‐boundary	
  participation.	
  DME	
  will	
  work	
  with	
  
DDOT	
  to	
  determine	
  what	
  additional	
  operating	
  costs,	
  such	
  as	
  
programming	
  cards	
  and	
  managing	
  accounts.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education,	
  DC	
  Department	
  of	
  
Transportation,	
  Office	
  of	
  Planning

Identify	
  the	
  budget	
  necessary	
  to	
  implement	
  this	
  policy.	
  Based	
  on	
  allocation	
  of	
  funds,	
  a	
  
timeline	
  for	
  implementation	
  can	
  be	
  determined.

PENDING.	
  DME	
  will	
  work	
  with	
  the	
  Mayor's	
  Budget	
  Office	
  and	
  the	
  City	
  
Council	
  to	
  determine	
  feasibility	
  to	
  cover	
  the	
  costs	
  associated	
  with	
  the	
  
development	
  and	
  maintenance	
  of	
  providing	
  this	
  service.	
  

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Work	
  with	
  the	
  appropriate	
  agencies	
  to	
  develop	
  a	
  plan	
  for	
  how	
  best	
  to	
  logistically	
  implement	
  
this	
  policy	
  and	
  what	
  the	
  long-­‐term	
  maintenance	
  plans	
  and	
  responsibilities	
  are.

PENDING.	
  DME	
  has	
  had	
  preliminary	
  conversations	
  with	
  DDOT	
  on	
  how	
  
best	
  to	
  provide	
  this	
  service	
  to	
  students.	
  	
  Preliminary	
  thinking	
  includes	
  
leveraging	
  the	
  One	
  Card	
  to	
  provide	
  this	
  service.	
  	
  By	
  December	
  2015,	
  
develop	
  a	
  plan	
  for	
  how	
  to	
  operationalize	
  this	
  program.	
  

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education,	
  DC	
  Department	
  of	
  
Transportation

Identify	
  the	
  universe	
  of	
  families	
  that	
  will	
  qualify	
  for	
  this	
  subsidy. COMPLETED.	
  All	
  DCPS	
  and	
  public	
  charter	
  high	
  school	
  students	
  qualify	
  
for	
  the	
  subsidy.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Determine	
  the	
  potential	
  fiscal	
  impact,	
  based	
  on	
  the	
  identified	
  universe	
  of	
  subsidy	
  recipients. COMPLETED.	
  DME	
  worked	
  with	
  the	
  DC	
  Office	
  of	
  Planning	
  (OP)	
  and	
  the	
  
DC	
  Department	
  of	
  Transportation	
  (DDOT)	
  to	
  determine	
  the	
  time,	
  
walkable	
  distance,	
  and	
  cost	
  between	
  a	
  student's	
  closest	
  metro	
  stop	
  
from	
  their	
  home	
  to	
  high	
  school	
  where	
  they	
  are	
  enrolled	
  in	
  SY13-­‐14.	
  	
  
The	
  associated	
  cost	
  for	
  free	
  ridership	
  for	
  high	
  school	
  students	
  would	
  be	
  
between	
  $1.7M	
  to	
  $2.5M	
  more	
  thn	
  what	
  the	
  District	
  would	
  hvave	
  to	
  
spend	
  for	
  these	
  students	
  to	
  participate	
  in	
  teh	
  current	
  unlimited	
  
monthly	
  student	
  rogram	
  subsidy.	
  	
  This	
  cost	
  range	
  assumes	
  that	
  50-­‐75%	
  
of	
  public	
  high	
  school	
  students	
  participate	
  in	
  this	
  program.	
  DME	
  will	
  
work	
  with	
  DCOT	
  to	
  determine	
  what	
  additional	
  operating	
  costs,	
  such	
  as	
  
programming	
  cards	
  and	
  managing	
  accounts.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education,	
  DC	
  Deparment	
  of	
  
Transportation,	
  Office	
  of	
  Planning

To	
  Be	
  Determined

Recommendation	
  33:	
  Provide	
  free	
  passage	
  on	
  Metrorail	
  to	
  9th	
  
through	
  12th	
  grade	
  students	
  for	
  travel	
  to	
  and	
  from	
  a	
  public	
  
school.

Recommendation	
  31:	
  Provide	
  students	
  who	
  live	
  greater	
  than	
  a	
  
half-­‐mile	
  walking	
  distance	
  from	
  their	
  zoned	
  DCPS	
  elementary	
  
school	
  with	
  a	
  proximity	
  preference	
  for	
  out-­‐of-­‐zone	
  placement	
  to	
  a	
  
DCPS	
  elementary	
  school	
  that	
  is	
  a	
  half-­‐mile	
  or	
  less	
  walking	
  distance	
  
from	
  their	
  home.

SY15-­‐16

To	
  Be	
  Determined

Recommendation	
  32:	
  Provide	
  parents	
  or	
  guardians	
  of	
  PK3	
  
through	
  5th	
  grade	
  students	
  residing	
  one-­‐mile	
  or	
  greater	
  walking	
  
distance	
  from	
  their	
  zoned	
  DCPS	
  school	
  with	
  free	
  passage	
  on	
  
Metrobus	
  to	
  accompany	
  the	
  elementary	
  grade	
  student	
  to	
  their	
  
zoned	
  school.
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Identify	
  the	
  budget	
  necessary	
  to	
  implement	
  this	
  policy.	
  Based	
  on	
  allocation	
  of	
  funds,	
  a	
  
timeline	
  for	
  implementation	
  can	
  be	
  determined.

PENDING.	
  DME	
  will	
  work	
  with	
  the	
  Mayor's	
  Budget	
  Office	
  and	
  the	
  City	
  
Council	
  to	
  determine	
  feasibility	
  to	
  cover	
  the	
  costs	
  associated	
  with	
  the	
  
development	
  and	
  maintenance	
  of	
  providing	
  this	
  service.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Work	
  with	
  the	
  appropriate	
  agencies	
  to	
  develop	
  a	
  plan	
  for	
  how	
  best	
  to	
  logistically	
  implement	
  
this	
  policy	
  and	
  what	
  the	
  long-­‐term	
  maintenance	
  plans	
  and	
  responsibilities	
  are.

PENDING.	
  DME	
  has	
  had	
  preliminary	
  conversations	
  with	
  DDOT	
  on	
  how	
  
best	
  to	
  provide	
  this	
  service	
  to	
  students.	
  	
  By	
  December	
  2015,	
  develop	
  a	
  
plan	
  for	
  how	
  to	
  operationalize	
  this	
  program.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education,	
  DC	
  Department	
  of	
  
Transportation

Establish	
  working	
  group. PENDING.	
  	
  Identify	
  key	
  District	
  agencies	
  and	
  community	
  
representatives	
  to	
  serve	
  on	
  the	
  working	
  group.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Draft	
  focus	
  areas	
  and	
  scope	
  of	
  work	
  for	
  group. PENDING.	
  Draft	
  focus	
  areas	
  and	
  timeline	
  for	
  work.	
  	
  Share	
  scope	
  and	
  
timeline	
  with	
  working	
  group	
  at	
  the	
  first	
  meeting.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Hold	
  first	
  meeting	
  of	
  working	
  group. PENDING.	
  Hold	
  the	
  first	
  meeting	
  of	
  this	
  group	
  in	
  February	
  2015. Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Recommendation	
  35:	
  DCPS	
  shall	
  conduct	
  a	
  boundary	
  study	
  when:	
  

� A	
  zoned	
  DCPS	
  school	
  has	
  been	
  utilized	
  at	
  90	
  percent	
  or	
  more	
  
and	
  has	
  had	
  an	
  in-­‐boundary	
  percentage	
  of	
  enrollment	
  greater	
  
than	
  75	
  percent	
  for	
  three	
  consecutive	
  years;	
  or

Using	
  audited	
  enrollment,	
  DCPS	
  shall	
  annually	
  monitor	
  the	
  building	
  utilization,	
  public	
  school	
  
population,	
  and	
  boundary	
  participation	
  rates	
  to	
  determine	
  when	
  a	
  boundary	
  study	
  is	
  
triggered.

SCHEDULED.	
  	
  Beginning	
  in	
  Spring	
  2017,	
  analysis	
  will	
  be	
  conducted	
  
annually.

� A	
  zoned	
  DCPS	
  school	
  has	
  been	
  utilized	
  at	
  60	
  percent	
  or	
  less	
  
for	
  three	
  consecutive	
  years.

Make	
  the	
  data	
  and	
  analysis	
  publicly	
  available	
  on	
  an	
  annual	
  basis. PENDING.	
  	
  Annual	
  analysis	
  will	
  be	
  made	
  available	
  on	
  the	
  DCPS	
  website.

Recommendation	
  36:	
  As	
  part	
  of	
  the	
  annual	
  monitoring	
  of	
  school	
  
capacity	
  and	
  utilization,	
  DCPS	
  shall	
  undertake	
  a	
  more	
  detailed	
  
study	
  of	
  the	
  capacity,	
  utilization,	
  and	
  in-­‐boundary	
  participation	
  for	
  
a	
  zoned	
  DCPS	
  school	
  that	
  has	
  enrollment	
  capacity	
  equal	
  to	
  or	
  less	
  
than	
  45	
  percent	
  of	
  the	
  age-­‐appropriate	
  public	
  school	
  population	
  
within	
  the	
  attendance	
  zone.

Annual	
  monitoring

See	
  Recommendation	
  35. See	
  Recommendation	
  35. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Recommendation	
  37:	
  As	
  part	
  of	
  DCPS	
  boundary	
  studies,	
  DCPS	
  
shall	
  work	
  with	
  the	
  local	
  school	
  and	
  community	
  to	
  secure	
  input	
  
into	
  the	
  studies	
  on	
  school	
  capacity,	
  utilization	
  and	
  attendance	
  
zones.	
  	
  

Annual	
  monitoring

See	
  Recommendation	
  35. See	
  Recommendation	
  35. Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding

Department	
  of	
  General	
  Services	
  (DGS),	
  DCPS,	
  and	
  other	
  relevant	
  agencies	
  shall	
  update	
  and	
  
share	
  the	
  methodology	
  used	
  to	
  determine	
  building	
  capacity	
  for	
  schools	
  undergoing	
  
modernization.

IN	
  PROGRESS.	
  	
  As	
  part	
  of	
  the	
  updated	
  Master	
  Facilites	
  Plan	
  (MFP),	
  
DCPS	
  and	
  DGS	
  will	
  share	
  the	
  methodology	
  used	
  to	
  determine	
  building	
  
capacity.	
  	
  This	
  will	
  include	
  using	
  a	
  broad	
  range	
  of	
  data	
  to	
  include	
  
population	
  projections,	
  boundary	
  participation	
  rates,	
  feeder	
  
participation	
  rates,	
  and	
  enrollment	
  trends.

DGS	
  and	
  DCPS	
  shall	
  include	
  as	
  part	
  of	
  the	
  SIT	
  process	
  the	
  review	
  of	
  this	
  analysis	
  and	
  
incorporate	
  local	
  feedback,	
  based	
  on	
  the	
  building	
  being	
  modernized.

ONGOING.	
  	
  DGS	
  and	
  DCPS	
  have	
  already	
  begun	
  to	
  use	
  the	
  data	
  analysis	
  
from	
  the	
  boundary	
  review	
  process	
  to	
  establish	
  the	
  building	
  capacities,	
  
and	
  will	
  help	
  guide	
  upcoming	
  and	
  future	
  modernizations.

Recommendation	
  39:	
  The	
  Chancellor	
  shall	
  support	
  local	
  school	
  
and	
  community	
  participation	
  in	
  the	
  planning	
  of	
  re-­‐commissioned	
  
and	
  new	
  schools.	
   Ongoing	
  	
  

See	
  Recommendations	
  16-­‐19. See	
  Recommendations	
  16-­‐19.

Recommendation	
  40:	
  The	
  District	
  shall	
  revise	
  DC	
  Municipal	
  
Regulations	
  (DCMR)	
  to	
  ensure	
  that	
  the	
  same	
  public	
  notice	
  and	
  
engagement	
  requirements	
  in	
  DCMR	
  for	
  boundary	
  changes	
  are	
  
required	
  for	
  changes	
  in	
  feeder	
  patterns.

Winter	
  2015

Update	
  DCMR	
  to	
  ensure	
  same	
  public	
  notie	
  and	
  engagement	
  requirements	
  for	
  boundary	
  
changes	
  and	
  feeder	
  pattern	
  changes.

PENDING.	
  	
  During	
  Winter	
  2015,	
  DCPS	
  will	
  move	
  forward	
  with	
  the	
  
process	
  to	
  update	
  current	
  regulations	
  to	
  include	
  this	
  policy.

DCPS	
  Office	
  of	
  General	
  Counsel

To	
  Be	
  Determined

Recommendation	
  33:	
  Provide	
  free	
  passage	
  on	
  Metrorail	
  to	
  9th	
  
through	
  12th	
  grade	
  students	
  for	
  travel	
  to	
  and	
  from	
  a	
  public	
  
school.

Recommendation	
  38:	
  DCPS	
  shall	
  conduct	
  a	
  child	
  population	
  and	
  
enrollment	
  study	
  prior	
  to	
  setting	
  the	
  enrollment	
  capacities	
  for	
  
schools	
  slated	
  for	
  modernization	
  to	
  ensure	
  these	
  schools	
  are	
  not	
  
under-­‐	
  or	
  over-­‐built.	
  	
  

Ongoing

DGS	
  and	
  Office	
  of	
  the	
  Deputy	
  
Chancellor	
  for	
  Operations

Recommendation	
  34:	
  DME	
  shall	
  work	
  with	
  Metro,	
  Metro	
  Police,	
  
Metropolitan	
  Police	
  Department	
  (MPD),	
  DC	
  Department	
  of	
  
Transportation	
  (DDOT),	
  and	
  public	
  school	
  parents	
  and	
  students	
  to	
  
review	
  bus	
  routes	
  and	
  other	
  Safe	
  Routes	
  to	
  School	
  services	
  and	
  
ensure	
  that	
  bus	
  routes	
  and	
  services	
  are	
  maximized	
  to	
  support	
  safe	
  
and	
  efficient	
  public	
  school	
  travel	
  by	
  DCPS	
  and	
  public	
  charter	
  
school	
  students.	
  

Ongoing	
  process	
  to	
  begin	
  in	
  
Winter	
  2014

Annual	
  monitoring

Office	
  of	
  Student	
  Enrollment	
  and	
  
School	
  Funding
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Recommendation	
  41:	
  In	
  2022,	
  and	
  every	
  ten	
  years	
  thereafter,	
  the	
  
District	
  shall	
  undergo	
  a	
  comprehensive	
  review	
  of	
  student	
  
assignment	
  policies,	
  including	
  school	
  boundaries	
  and	
  feeder	
  
patterns.

2022

Update	
  DCMR	
  to	
  include	
  a	
  comprehensive	
  review	
  of	
  student	
  assignment	
  policies	
  and	
  school	
  
boundaries,	
  beginning	
  in	
  2022.

PENDING.	
  	
  During	
  Winter	
  2015,	
  DCPS	
  will	
  move	
  forward	
  with	
  the	
  
process	
  to	
  update	
  current	
  regulations	
  to	
  include	
  this	
  policy.

DCPS	
  Office	
  of	
  General	
  Counsel

Draft	
  task	
  force	
  charge,	
  goals,	
  timeline,	
  and	
  public	
  engagement	
  process. PENDING.	
  DME	
  will	
  take	
  the	
  scope	
  of	
  work	
  guidance	
  included	
  in	
  the	
  
recommendation	
  to	
  refine	
  and	
  flesh	
  out	
  the	
  charge	
  and	
  deliverables	
  for	
  
the	
  task	
  force.	
  	
  This	
  includes:
•	
  Methods	
  and	
  systems	
  for	
  information	
  sharing	
  across	
  sectors;
•	
  Structures	
  for	
  increased	
  accountability	
  and	
  transparent	
  decision-­‐
making	
  on	
  school	
  openings,	
  closings,	
  co-­‐locations,	
  student	
  assignment,	
  
student	
  mobility,	
  and	
  capital	
  investment	
  across	
  sectors;	
  and	
  
•	
  Processes	
  for	
  securing	
  and	
  considering	
  public	
  input	
  about	
  school	
  
openings,	
  closings,	
  co-­‐location,	
  student	
  assignment,	
  student	
  mobility,	
  
and	
  capital	
  investment	
  across	
  sectors.
The	
  DME	
  will	
  also	
  draft	
  a	
  timeline	
  for	
  the	
  process	
  and	
  will	
  engage	
  
members	
  of	
  the	
  task	
  force	
  to	
  finalize	
  the	
  timeline.	
  The	
  DME	
  will	
  consult	
  
the	
  incoming	
  administration	
  on	
  the	
  charge	
  and	
  timeline	
  of	
  the	
  process.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Identify	
  and	
  invite	
  members	
  to	
  the	
  task	
  force. PENDING.	
  	
  By	
  December	
  2014,	
  identify	
  and	
  invite	
  members.	
  	
  Potential	
  
members	
  include	
  representatives	
  from	
  a	
  diverse	
  sample	
  of	
  LEAs	
  and	
  
schools,	
  parents	
  with	
  students	
  in	
  DCPS	
  and	
  public	
  charter	
  schools,	
  as	
  
well	
  as	
  residents	
  and	
  community	
  leaders.	
  	
  The	
  goal	
  is	
  to	
  include	
  at	
  least	
  
two	
  members	
  of	
  the	
  Advisory	
  Committee	
  on	
  Student	
  Assignment	
  on	
  
the	
  task	
  force.	
  The	
  DME	
  will	
  consult	
  the	
  incoming	
  administration	
  on	
  the	
  
list	
  of	
  potential	
  members.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Hold	
  first	
  meeting	
  of	
  task	
  force	
  and	
  launch	
  process. PENDING.	
  	
  The	
  first	
  meeting	
  date	
  will	
  happen	
  no	
  later	
  than	
  February	
  
2015	
  and	
  will	
  be	
  convened	
  by	
  the	
  DME	
  as	
  chair	
  of	
  the	
  task	
  force.

Office	
  of	
  the	
  Deputy	
  Mayor	
  for	
  
Education

Recommendation	
  42:	
  The	
  Deputy	
  Mayor	
  for	
  Education	
  (DME)	
  
shall	
  establish	
  a	
  task	
  force	
  of	
  relevant	
  stakeholders	
  to	
  review	
  and	
  
make	
  recommendations	
  to	
  the	
  Mayor	
  on	
  methods,	
  structures	
  and	
  
processes	
  that	
  allow	
  for	
  better	
  planning	
  across	
  education	
  sectors.	
  	
  

Beginning	
  December	
  2014


